



# EXCERPT FROM THE PROCEEDINGS

---

## OF THE NINTH ANNUAL ACQUISITION RESEARCH SYMPOSIUM THURSDAY SESSIONS VOLUME II

**Past Performance as an Indicator of Future  
Performance: Selecting an Industry Partner to  
Maximize the Probability of Program Success**

**James Bradshaw and Su Chang  
The MITRE Corporation**

Published April 30, 2012

Report Documentation Page			Form Approved OMB No. 0704-0188		
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE <b>30 APR 2012</b>	2. REPORT TYPE		3. DATES COVERED <b>00-00-2012 to 00-00-2012</b>		
4. TITLE AND SUBTITLE <b>Past Performance as an Indicator of Future Performance: Selecting an Industry Partner to Maximize the Probability of Program Success</b>			5a. CONTRACT NUMBER		
			5b. GRANT NUMBER		
			5c. PROGRAM ELEMENT NUMBER		
6. AUTHOR(S)			5d. PROJECT NUMBER		
			5e. TASK NUMBER		
			5f. WORK UNIT NUMBER		
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) <b>The MITRE Corporation, 202 Burlington Road, Bedford, MA, 01730-1420</b>			8. PERFORMING ORGANIZATION REPORT NUMBER		
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)			10. SPONSOR/MONITOR'S ACRONYM(S)		
			11. SPONSOR/MONITOR'S REPORT NUMBER(S)		
12. DISTRIBUTION/AVAILABILITY STATEMENT <b>Approved for public release; distribution unlimited</b>					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT <b>The federal contracting process should enable a government organization to select a contractor that will become a true business partner. Today's source selection processes provide opportunities to evaluate how well a contractor proposes a solution; however, the government's processes, policies, and tools are ill suited to evaluating how well a contractor can be expected to deliver on its proposed solutions. Like most government agencies, the Department of Defense (DoD) relies too heavily on the contractor's proposal?what the contractor claims it can do?versus evaluating past performance to determine what a contractor has proven it can do. The lack of adequate past performance data and of processes to effectively evaluate the qualifications of companies, including examples of the contractor's trustworthiness and key personnel, has contributed to a series of program failures, cost overruns, and schedule delays. Without adequate data and processes to address these issues, the DoD runs the risk of duplicating these program failures and missing the opportunity to capture this information and prevent repeated mistakes with the same contractor.</b>					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT <b>Same as Report (SAR)</b>	18. NUMBER OF PAGES <b>42</b>	19a. NAME OF RESPONSIBLE PERSON
a. REPORT <b>unclassified</b>	b. ABSTRACT <b>unclassified</b>	c. THIS PAGE <b>unclassified</b>			

The research presented at the symposium was supported by the acquisition chair of the Graduate School of Business & Public Policy at the Naval Postgraduate School.

**To request defense acquisition research or to become a research sponsor, please contact:**

NPS Acquisition Research Program  
Attn: James B. Greene, RADM, USN, (Ret.)  
Acquisition Chair  
Graduate School of Business and Public Policy  
Naval Postgraduate School  
Monterey, CA 93943-5103  
Tel: (831) 656-2092  
Fax: (831) 656-2253  
E-mail: [jbgreene@nps.edu](mailto:jbgreene@nps.edu)

Copies of the Acquisition Research Program's sponsored research reports may be printed from our website ([www.acquisitionresearch.net](http://www.acquisitionresearch.net)).

## Preface & Acknowledgements

---

Welcome to our Ninth Annual Acquisition Research Symposium! This event is the highlight of the year for the Acquisition Research Program (ARP) here at the Naval Postgraduate School (NPS) because it showcases the findings of recently completed research projects—and that research activity has been prolific! Since the ARP's founding in 2003, over 800 original research reports have been added to the acquisition body of knowledge. We continue to add to that library, located online at [www.acquisitionresearch.net](http://www.acquisitionresearch.net), at a rate of roughly 140 reports per year. This activity has engaged researchers at over 60 universities and other institutions, greatly enhancing the diversity of thought brought to bear on the business activities of the DoD.

We generate this level of activity in three ways. First, we solicit research topics from academia and other institutions through an annual Broad Agency Announcement, sponsored by the USD(AT&L). Second, we issue an annual internal call for proposals to seek NPS faculty research supporting the interests of our program sponsors. Finally, we serve as a “broker” to market specific research topics identified by our sponsors to NPS graduate students. This three-pronged approach provides for a rich and broad diversity of scholarly rigor mixed with a good blend of practitioner experience in the field of acquisition. We are grateful to those of you who have contributed to our research program in the past and hope this symposium will spark even more participation.

We encourage you to be active participants at the symposium. Indeed, active participation has been the hallmark of previous symposia. We purposely limit attendance to 350 people to encourage just that. In addition, this forum is unique in its effort to bring scholars and practitioners together around acquisition research that is both relevant in application and rigorous in method. Seldom will you get the opportunity to interact with so many top DoD acquisition officials and acquisition researchers. We encourage dialogue both in the formal panel sessions and in the many opportunities we make available at meals, breaks, and the day-ending socials. Many of our researchers use these occasions to establish new teaming arrangements for future research work. In the words of one senior government official, “I would not miss this symposium for the world as it is the best forum I’ve found for catching up on acquisition issues and learning from the great presenters.”

We expect affordability to be a major focus at this year’s event. It is a central tenet of the DoD’s Better Buying Power initiatives, and budget projections indicate it will continue to be important as the nation works its way out of the recession. This suggests that research with a focus on affordability will be of great interest to the DoD leadership in the year to come. Whether you’re a practitioner or scholar, we invite you to participate in that research.

We gratefully acknowledge the ongoing support and leadership of our sponsors, whose foresight and vision have assured the continuing success of the ARP:

- Office of the Under Secretary of Defense (Acquisition, Technology, & Logistics)
- Director, Acquisition Career Management, ASN (RD&A)
- Program Executive Officer, SHIPS
- Commander, Naval Sea Systems Command
- Program Executive Officer, Integrated Warfare Systems
- Army Contracting Command, U.S. Army Materiel Command



- Office of the Assistant Secretary of the Air Force (Acquisition)
- Office of the Assistant Secretary of the Army (Acquisition, Logistics, & Technology)
- Deputy Director, Acquisition Career Management, U.S. Army
- Office of Procurement and Assistance Management Headquarters, Department of Energy
- Director, Defense Security Cooperation Agency
- Deputy Assistant Secretary of the Navy, Research, Development, Test & Evaluation
- Program Executive Officer, Tactical Aircraft
- Director, Office of Small Business Programs, Department of the Navy
- Director, Office of Acquisition Resources and Analysis (ARA)
- Deputy Assistant Secretary of the Navy, Acquisition & Procurement
- Director of Open Architecture, DASN (RDT&E)
- Program Executive Officer, Littoral Combat Ships

We also thank the Naval Postgraduate School Foundation and acknowledge its generous contributions in support of this symposium.

James B. Greene Jr.  
Rear Admiral, U.S. Navy (Ret.)

Keith F. Snider, PhD  
Associate Professor



## Panel 25. Contemporary Acquisition Issues

Thursday, May 17, 2012	
3:30 p.m. – 5:00 p.m.	<p><b>Chair: Harry Hallock</b>, Deputy Director, Army Contracting Command</p> <p><b><i>Applying the Three C's of Sustainable Development to Defense Department Planning</i></b> Elliot Maltz, <i>Willamette University</i></p> <p><b><i>Past Performance as an Indicator of Future Performance: Selecting an Industry Partner to Maximize the Probability of Program Success</i></b> James Bradshaw and Su Chang <i>The MITRE Corporation</i></p> <p><b><i>Contracting Officer Workload and Contingency Contracting: Evidence From the Department of Defense</i></b> Patrick Warren and Nancy Huff <i>Clemson University</i></p>

**Harry Hallock**—Mr. Hallock became deputy director of the U.S. Army Contracting Command (ACC), a major subordinate command of the U.S. Army Materiel Command (AMC), on October 3, 2011. ACC, headquartered at Redstone Arsenal, AL, includes two subordinate commands, the Mission and Installation Contracting Command and the Expeditionary Contracting Command; and six major contracting centers that support AMC's other major subordinate and life cycle management commands. ACC provides global contracting support to warfighters through the full spectrum of military operations. ACC consists of more than 5,800 military and civilian personnel worldwide who awarded and managed nearly 198,000 contractual actions valued at an estimated \$86.8 billion in fiscal year 2011.

Mr. Hallock previously served as executive director of the ACC Contracting Center in Warren, MI. As the senior civilian procurement authority, he also advised the Tank-Automotive and Armaments Command (TACOM) Life Cycle Management Command (LCMC) commanding general on the total acquisition process, including policy development, compliance and review, contract pricing, contract management, and associated support.

At ACC-Warren, Mr. Hallock oversaw warfighting readiness for the Soldier by providing contracting and acquisition support for combat and tactical vehicle systems, deployment and Soldier support equipment, and armament. He directed more than 800 civilian and military personnel located at six separate geographic sites and who administer more than \$119 billion in active contracts. Since fiscal year 2007, the contracting center has executed more than 113,536 contract actions totaling \$100.2 billion in obligations. Mr. Hallock was responsible for contracting offices located at Rock Island Arsenal, IL; Anniston Army Depot, AL; Red River Army Depot, TX; Sierra Army Depot, CA; and Watervliet Arsenal, NY; as well as the headquarters in Warren, MI.

Mr. Hallock was appointed to the senior executive service on May 13, 2007. Before his appointment, he served as the associate director for operations, and prior to that as chief of the research and development (R&D) and the installation support contracting division in Warren, MI.

Mr. Hallock holds a bachelor's degree from the University of Delaware in Newark, DE, and a master's degree from the Naval Postgraduate School in Monterey, CA. He is Defense Acquisition Workforce Improvement Act Level III certified in Contracting, Program Management and Logistics. Mr. Hallock has received the Department of the Army Achievement Medal for Civilian Service and the Department of the Army Commander's Award for Public Service.



# Past Performance as an Indicator of Future Performance: Selecting an Industry Partner to Maximize the Probability of Program Success<sup>1</sup>

**James Bradshaw**—Mr. Bradshaw has more than three decades of information technology acquisition experience in the areas of proposal development, project management, and purchasing management. He has implemented improved source selection and project delivery processes supporting government and commercial programs. Mr. Bradshaw is currently a senior economic business analyst and group leader with the MITRE Corporation, and holds professional certifications in project management (PMP) and purchasing management (C.P.M.). [jbradshaw@mitre.org]

**Su Chang**—Su Chang has 10 years of experience and has worked for both the DoD and civilian government agencies. She currently specializes in defense contracting and acquisition reform initiatives. She is a principal economic business analyst and group leader with the MITRE Corporation. Ms. Chang has been certified as DAWIA Level III in Contracting and is a former 1102 civilian contract negotiator. [sjchang@mitre.org]

## Abstract

The federal contracting process should enable a government organization to select a contractor that will become a true business partner. Today's source selection processes provide opportunities to evaluate how well a contractor proposes a solution; however, the government's processes, policies, and tools are ill suited to evaluating how well a contractor can be expected to deliver on its proposed solutions. Like most government agencies, the Department of Defense (DoD) relies too heavily on the contractor's proposal—what the contractor claims it can do—versus evaluating past performance to determine what a contractor has proven it can do. The lack of adequate past performance data and of processes to effectively evaluate the qualifications of companies, including examples of the contractor's trustworthiness and key personnel, has contributed to a series of program failures, cost overruns, and schedule delays. Without adequate data and processes to address these issues, the DoD runs the risk of duplicating these program failures and missing the opportunity to capture this information and prevent repeated mistakes with the same contractor.

## Executive Summary

The federal contracting process should enable a government organization to select a contractor that will become a true business partner. Today's source selection processes provide opportunities to evaluate how well a contractor proposes a solution; however, the government's processes, policies, and tools are ill suited to evaluating how well a contractor can be expected to deliver on its proposed solutions. Like most government agencies, the Department of Defense (DoD) relies too heavily on the contractor's proposal—what the contractor claims it can do—versus evaluating past performance to determine what a contractor has proven it can do. As selecting the right contractor is perhaps the most important contributor to program success, this report discusses the following three problem areas and recommends approaches to improve the probability of a successful program outcome.

**Emphasis on evaluating the contractor's proposed solution versus evaluating the contractor's record of performance.** During the source selection process the government evaluates a contractor's proposal, which consists of cost, technical, and past

---

<sup>1</sup> The views, opinions, and/or findings contained in this report are those of The MITRE Corporation and should not be construed as an official government position, policy, or decision, unless designated by other documentation. Approved for Public Release 12-1663. Distribution unlimited. ©2012 The MITRE Corporation. All rights reserved.



performance volumes. In most cases, however, past performance has little or no impact on the final selection. Instead, this aspect often is minimized as a superficial pass/fail test rather than being viewed as an effective tool to predict how well a contractor will perform in the future. Without objective information on past performance and processes to evaluate contractor qualifications, government agencies are reluctant to discriminate among proposals based on past performance, especially given the risk of protest. Alpha contracting negotiations with pre-qualified vendor candidates and product demonstrations as part of the source selection offer potential solutions to mitigate this evaluation risk.

**Lack of consistent and thorough processes to evaluate proposed key contractor personnel.** The personnel on the contractor program team make vital contributions to successful program execution, and, as such, their qualifications should be an important evaluation factor. Contractors generally identify key personnel and include their resumes as part of the proposal package, but most source selections limit evaluation of these key personnel to a simple determination of whether the proposed team members meet experience criteria. The DoD could augment this evaluation by including oral presentations in the evaluation process and using the Q&A process to verify the qualifications and experience cited in proposed key personnel resumes.

**Inadequacy of government repositories of past performance data.** The ability to evaluate past performance effectively depends heavily on the availability of tools and the quality of data. The government is currently improving and consolidating its repositories of past performance data; however, standards for capabilities and data-entry requirements are inconsistently enforced across the DoD. To address these shortcomings, the DoD should issue a policy mandate that enforces data-entry standards and use an online tool to track and report compliance with this policy mandate. Data-repository tools should also be improved to include quantifiable metrics as new data fields and provide capabilities to upload validated contract deliverables.

## Introduction

Selecting the right contractor is perhaps the most critical factor in achieving future program success. This research identifies processes and proposes strategies that could strengthen how the government, specifically the Department of Defense (DoD), selects an industry partner to maximize the probability of program success.

Ideally, the relationship between the government and a contractor should be a genuine business partnership. When awarding a contract for a major weapon system or program, especially one that requires significant development, the DoD must expect the relationship to be a long-term commitment. The contractor and government program management office (PMO) each play numerous critical roles throughout the program planning, executing, and reporting cycles. In a successful program, a contractor organization and the PMO work in harmony to strive toward program success. They understand and leverage each other's strengths: they communicate frequently; they collectively manage the vast web of program stakeholders; and they collectively establish the reputation and credibility of the program.

The government must, therefore, strive to enter into business relationships that provide high confidence of success. Selecting an experienced and qualified business partner is a critical step in achieving this objective. While evaluation of the contractor's proposal is important, this review can provide only a prediction of what *may* happen and a description of how the contractor *plans* to perform. By contrast, the contractor's experience and past performance offer objective measures of what the firm has accomplished in the past.





The paper identifies three key problem areas:

1. The DoD evaluates the contractor's proposed solution rather than the contractor's record of performance. During the source selection process, the DoD evaluates a contractor's proposal, which consists of cost, technical, and past performance volumes. In most cases, however, past performance has little or no impact on the final selection of a contractor. Instead, this aspect often is minimized as a superficial pass/fail test rather than being viewed as an effective tool to predict how well a contractor will perform in the future. Without objective information on past performance and processes to evaluate contractor qualifications, the DoD is reluctant to discriminate among proposals based on past performance, especially given the risk of protest.
2. The DoD lacks consistent and thorough processes to evaluate key personnel. The personnel on the contractor program team make vital contributions to program success, and, as such, their qualifications should be an important evaluation factor. Contractors generally identify key personnel and include their resumes as part of the proposal package, but most source selections limit evaluation of these key personnel to a simple determination of whether the proposed team members meet the experience criteria.
3. The DoD lacks adequate tools to collect, analyze, and report past performance information consistently across contracts. The ability to evaluate past performance effectively depends heavily on the availability of tools and the quality of data content. The government is currently improving and consolidating its repositories of past performance data; however, the DoD lacks capabilities for information collection and has not consistently enforced data entry requirements.

These problem areas represent three different deficiencies in the evaluation of a contractor's past performance. Evaluation is hampered by the lack of adequate tools to collect, analyze, and report relevant information. The lack of processes to assess the capabilities and experience of key personnel puts at risk the government's ability to predict future performance on a contract. In addition, the ability to collect, analyze, and report information on past performance is impaired by the lack of policies and processes to incentivize better reporting. Together, these shortcomings affect the overall contracting process and contribute to a cycle of inadequacies that has resulted in the numerous contracting challenges we face today. The DoD needs to take a comprehensive, coherent approach to resolve these problems to achieve overall past performance improvements.

### **Background**

With the passage of the Federal Acquisition Streamlining Act of 1994, Congress acknowledged that it is appropriate and relevant for the government to consider a contractor's past performance in evaluating whether that contractor should receive future work (Inspector General, 2008, p. i). In response, federal departments initiated procedures and systems to record and use information on past contractor performance during source selection. Although the government recognizes that systematically documenting the contractor's performance becomes a powerful motivator for a contractor to sustain high-quality efforts, a consistent process for recording performance has been difficult to instantiate and maintain (Office of Federal Procurement Policy [OFPP], Office of Management and Budget [OMB], Executive Office of the President, 2000, p. 1).

In May 2010, the OFPP directed government agencies to integrate past performance data systems in order to provide consistency and ensure reliability of data across the federal



government. The Acquisition Committee for eGovernment (ACE) determined that the entire federal government will use the DoD Contractor Performance Assessment Reporting System (CPARS) as the single system for collecting and transmitting performance evaluations to the Past Performance Information Retrieval System (PPIRS, n.d.). The Navy created CPARS in 1998 to meet information requirements established by the Federal Acquisition Regulation (FAR). Due to inconsistent CPARS data collection and reporting, the DoD published a best practices guide titled *A Guide to Collection and Use of Past Performance Information* in May 2003. In June 2007, the DoD issued another CPARS Policy Guide that required all new contracts within a certain dollar threshold to register in CPARS within 30 days of contract award (Inspector General, 2008, p. 5).

On January 21, 2011, the former OFPP Administrator, Daniel Gordon, sent a memorandum to chief acquisition officers and senior procurement executives on enhancing assessments of contractor past performance, which included steps and strategies for improving the collection of information on past performance. The memorandum (Gordon, 2011) emphasized that while compliance with reporting requirements is important, the quality of the reports submitted is far more crucial. It also acknowledged various challenges that contribute to the low number and quality of these assessments, which include staff shortages and the transition to the new federal-wide system that integrates the PPIRS, CPARS, and the Federal Awardee Performance and Integrity Information System (FAPPIIS).

Despite efforts by the DoD and other government organizations, all of the policies and mandates lack enforcement mechanisms to incentivize better behavior and improve past-performance practices. This paper recommends solutions that will strengthen the data, processes, and tools associated with evaluating past performance and provide the government with a strategy to benefit from overall improvements in past performance processes, policies, and tools.

### **Problem: The DoD Evaluates the Contractor's Proposed Solution Versus Evaluating the Contractor's Record of Performance**

FAR (2010) Part 15.3 covers the selection of a contractor in competitive negotiations. According to the FAR (2010), the government is required to evaluate three areas for acquisitions: the quality of the proposed product or service, the price or cost to the government, and past performance (for acquisitions that exceed the simplified acquisition threshold). The government often requests the contractor to submit volumes covering technical, cost, and past performance as part of its proposal. The technical proposal conveys the contractor's proposed technical solution or response to a requirement; the cost proposal identifies the proposed costs of delivering the proposed technical solution; and the past performance volume shows how the contractor performed on previous similar or related efforts as an early indicator of potential future performance.

Unfortunately, the DoD currently lacks both adequate data on past performance and effective processes to evaluate a company's qualifications, including key personnel. Thus, evaluation of past performance is often not used effectively to predict future performance on a contract. These conclusions are borne out by a 2009 study by the U.S. Government Accountability Office (GAO). The study examined past performance practices by analyzing 62 procurements in five agencies that perform major acquisitions: the DoD, the Department of Energy (DOE), the GSA, the Department of Homeland Security (DHS), and the National Aeronautics and Space Administration (NASA). The study (GAO, 2009, pp. 8–9) found that 82% of the past performance evaluations did not contain narratives sufficiently detailed to establish that the resulting ratings were credible or justifiable.



In many of these acquisitions, the government cited a company's technical approach as the most important non-cost factor. More than 60% of the contracting officers "stated that past performance is rarely or never a deciding factor in selecting a contractor" (GAO, 2009, pp. 8–9). However, the acquisitions that placed emphasis on past performance noted that this encouraged companies to perform better (GAO, 2009, pp. 2–3). The report succinctly concluded, "Regardless of the source used, contracting officials agreed that for past performance information to be meaningful in contract award decisions, it must be documented, relevant, and reliable" (GAO, 2009, pp. 8–9).

Without such information, the government must rely heavily on other evaluation factors (primarily technical and cost) that describe a hypothetical situation: how the contractor plans to perform on a contract. In essence, this means that evaluations are based on the quality of a document produced by a professional proposal writing team during the 45–90 day solicitation timeframe. These teams specialize in showcasing their company's capabilities; they are not necessarily experts in devising solutions that lie within the company's technical capabilities and that the company can execute with acceptable risk. Proposals are often written with little or no input from the staff members who will execute the day-to-day contract requirements. As a result, proposals submitted for competitive source selections often present "optimistic" solutions that carry significant inherent risk. This risk often materializes during contract execution, which directly contributes to the program failures, cost overruns, and schedule delays that are endemic to DoD acquisitions. The heavy scrutiny of technical and cost proposal evaluations can prove a wasted exercise when contractors continually overrun budgets or require major engineering change proposals (ECPs) throughout the life of the acquisition.

Given the shortcomings described previously, the evaluation of past performance often becomes a superficial pass/fail test. The majority of best value source selections require the government to evaluate past performance on the basis of a sliding scale that ranges from high confidence to no confidence. The DoD uses this scale to assess its level of confidence in a contractor's ability to perform based on previous related experience. Without adequate information about all offerors, the DoD is reluctant to place strong emphasis on past performance, especially due to the high risk of protest. As a result, the DoD usually assigns all offerors the same confidence rating in order to "level the playing field" and uses other evaluation factors to discriminate among proposals. Not surprisingly, the government often fails to select a business partner with an established history of high performance and relevant experience.

The OFPP (1997) conducted a pilot test with 30 contracts that used past performance as a significant evaluation factor. Those contracts identified a 20% increase in average customer satisfaction, confirming the assertion that the increased use of past performance provides improved results (OFPP, 1997, p. 2). To improve how the DoD leverages past performance in its source selections, the remainder of this section reviews proposed solutions that leverage well-founded best practices to mitigate the risks associated with inadequate past performance evaluations.

### ***Proposed Solutions***

#### ***Alpha Contracting Negotiations With Pre-Qualified Vendor Candidates***

Alpha contracting negotiations with pre-qualified vendors leverage the best practices of the Qualifications-Based Selection (QBS) strategy authorized for Architecture and Engineering (A/E) contracts under FAR (2010) Part 36. The QBS strategy was originally developed because certain creative professional services cannot be fairly priced before the creative process has taken place. The QBS process improves innovation, quality, and



creativity by allowing the government to negotiate the contract requirements and pricing jointly with the contractor. The Brooks Act of 1972 delineates the framework for QBS using the following phased approach:

1. The government determines the desired qualifications, including the experience and demonstrated competence of interested parties. The information provided by the offerors should emphasize technical ability (cost is not considered as part of the initial evaluation).
2. The government creates a short list, ranking the bidders by their qualifications.
3. The government conducts interviews with the firms on the short list and then re-ranks the firms.
4. Finally, the government negotiates a statement of work (SOW) and fair price with the most qualified firm.

Unfortunately, the FAR only allows use of QBS for contracts involving the construction or building trades, including transportation systems. However, the DoD could leverage some of the benefits offered by the A/E procurement strategy by combining some QBS attributes with other contracting best practices and strategies. For example, the DoD can use a prequalification process to narrow the pool of qualified vendors, similar to step 1 in the QBS process. This can be done by using an advisory multi-step process described in FAR (2010) Part 15.202, or by establishing a competitive range based entirely on past performance criteria. Narrowing the field of vendor candidates would ensure that the DoD optimizes its time and resources by conducting Request for Proposal (RFP) activities only with the vendors that have the highest likelihood of being selected for contract award. This approach also benefits potential contractors, because they do not have to expend valuable proposal development funds for solicitations they have little chance of winning.

Processes to narrow down the pool of qualified vendors on the basis of past performance and experience can require upfront time and investment from the government. However, these strategies can save significant time during the “back end” of the proposal evaluation. Ranking the vendors also helps keep competitive pressures in play during negotiations. The government mitigates the disadvantages associated with a sole-source negotiation environment because it maintains the flexibility to move to the next-ranked vendor at any point in the negotiations.

Additionally, the DoD can use a Q&A session as part of an oral presentation strategy, similar to the QBS interview process described in Step 3 above and in the Evaluate Key Personnel Using Oral Presentations section of this paper. Open communication with vendors to verify experience and qualifications is an important, but often overlooked, activity. Usually the government accepts the qualifications and experience stated in a company’s proposal at face value. However, greater insight regarding the contractor’s related experience and the qualifications of the proposed key personnel would increase the accuracy of the government’s assessment.

Lastly, the DoD can apply the same SOW and contract price-negotiation process described in Step 4 of the QBS through the use of alpha contracting, an innovative strategy that allows the government to perform many activities jointly with the contractor. Together, the government and contractor develop the SOW and proposal in a streamlined fashion. This process offers a number of advantages and performance improvements, such as enhancing communication, refining and clarifying requirements, and ensuring the technical solution is bounded by the capabilities of the contractor. The alpha contracting process also has the potential to yield significant savings in time and cost. For example, the Army PM-



Tank Main Armament Systems M830A1 procurement utilized the alpha contracting process and reduced the lead-time for procurement administration by 55%, thus saving \$1 million, which was subsequently used to buy additional units (Jones, n.d.).

It may be possible to combine all of the above techniques and use a General Services Administration (GSA) Blanket Purchase Agreement (BPA) to model the QBS strategy from Steps 1–4. Under this arrangement, the DoD could select a set of contractors from a GSA schedule and use a prequalification process to narrow the field of vendors. Next, the DoD would use a Q&A process to interview candidates and rank order the potential vendors. The DoD could then utilize the alpha contracting process to negotiate a BPA with the highest ranked firm. If negotiations with the top-ranked vendor resulted in unfair pricing, or if the DoD and the vendor were unable to agree on an SOW, the DoD would have the right to conduct negotiations with the second-ranked firm. When negotiations were complete, the DoD would issue a BPA using a GSA schedule contract authorized under FAR (2010) Part 8.405-3.

This GSA BPA approach has certain restrictions that may limit applicability across a broad range of acquisitions (e.g., GSA BPAs are limited to commercial products and services and do not allow cost-type contracts [FAR, 2010, Subpart 13.303]). Furthermore, the QBS approach is currently limited to A/E contracts authorized under FAR (2010) Part 36. However, the need for creativity and innovation is not limited to A/E procurements. Agile software development, for example, values flexibility, innovation, and collaboration and can greatly benefit from a QBS-like acquisition approach.

As a result, the DoD should pursue an amendment to FAR (2010) Part 15 to allow a QBS-like process that can be leveraged for many different types of acquisitions. The DoD could achieve maximum benefit from this approach if the amendment allowed a prequalification process to narrow the field of potential vendors. An interview or Q&A process could facilitate the vendor ranking process, and alpha contracting would allow the DoD to negotiate an SOW and pricing based on the ranking of firms. All of these individual strategies are permitted under different areas of the FAR; however, a FAR Part 15 amendment would allow the DoD to combine them into a single process to obtain maximum benefit.

### ***Product Demonstrations as a Source Selection Technique***

The limited availability of past performance information makes it difficult to verify the relevance of previous experience. As an alternative strategy, the DoD could use demonstrations as part of the source selection process to validate previous experience. A demonstration could include any material representation of past experience (e.g., prototypes, software demonstrations). Using this strategy, the DoD would require vendors to submit a functioning prototype, or a previously developed relevant product, and to demonstrate its capabilities as part of the proposal process. The DoD could apply this strategy to both hardware and software procurements; for example, screen mock-ups and software demonstrations from previous efforts could be used to evaluate certain software procurements. The demonstration could be submitted prior to the formal proposal process, or could be used to supplement a written technical proposal. The proposal instructions would specify the desired functionality of the demonstrated product, and thoroughly describe how the DoD would evaluate the demonstration.

This source selection strategy will not only help to narrow the pool of qualified vendors, but will also offer a way for vendors to establish recent and relevant experience. The demonstration becomes a tangible piece of evidence that the contractor has verified and proven its experience with the technology and/or solution proposed.





## **Problem: The DoD Lacks Consistent and Thorough Processes to Evaluate Key Personnel**

The overall experience and business processes of the contractor are central to evaluation of past performance. However, the qualifications of the personnel proposed for key roles on the contract have even greater importance for the future success of the program. The capabilities of the key personnel proposed should reflect the strength of the company's experience.

DoD processes should aspire not only to select the strongest contractor, but also to ensure that the contractor assigns the "A Team" to the program. When companies know their key personnel will be closely evaluated, they have an incentive to offer their best performers, rather than simply personnel who meet minimal qualification requirements. Top-performing personnel with a proven track record will also be inclined to ensure the technical solution proposed can be executed with acceptable risk, potentially providing internal checks and balances with the proposal writing team.

Today, contractors generally identify key personnel and include their resumes as part of the proposal package, but most source selections limit evaluation of these key personnel to a simple check of whether the proposed team members meet experience criteria. The DoD should have consistent and thorough processes for the evaluation of key personnel that go beyond a checklist of experience criteria. This paper recommends that the DoD increase the use of oral presentations to verify the qualifications of key personnel.

### ***Proposed Solution***

#### ***Evaluate Key Personnel Using Oral Presentations***

Throughout the government, oral presentations are often used in conjunction with written proposals to clarify or support all or some aspect of the contractor's technical and/or management proposal (Sade, n.d.). These presentations can greatly enhance the evaluation process. They give the government an opportunity to evaluate the effectiveness of the contractor's communication style, clarify the contractor's proposal, and assess the group dynamics of the contractor team. In addition, oral presentations remove the gloss created by professional proposal writers and give the government an opportunity to interact directly with the contractor team that will perform the day-to-day tasks required in the contract.

The DoD should take advantage of this opportunity to interact directly with key vendor personnel. To further enhance the benefits of these interactions, the DoD should mandate that proposed key personnel present the oral proposals. This prevents contractors from using their best marketing representatives to make presentations and gives the government an opportunity to evaluate the overall strength of the contractor team that will perform the actual program tasks.

In addition, the DoD should use the Q&A portion of presentation to verify the qualifications and experience of key personnel. The DoD can review the resumes of the proposed personnel ahead of time, and prepare targeted questions that will help the government understand the breadth and depth of proposed key personnel. The government should structure questions according to behavioral interviewing techniques: asking questions that require the candidates to describe a past situation in which they exhibited a certain attribute. This strategy is used by more than 70% of Fortune 500 companies, which credit it with being 55% predictive of future on-the-job-behavior (Hansen, n.d.).

The DoD's evaluation of key personnel should go beyond verifying a checklist of experience criteria. Key considerations must include formal assessments of the contractor's



trustworthiness with respect to foreign influence and control, the rigor of corporate security protocols, and the integrity of the contractor's global supply chain relationships.

Lastly, the contract should include key personnel clauses that protect the government from "bait-and-switch" tactics. In some instances, contractors have replaced the team originally proposed with potentially less qualified candidates shortly after contract award. To mitigate this risk, DoD contracts should require that the key personnel originally proposed on the contract remain with the program for a minimum time period (e.g., 12–18 months), unless that individual leaves the company. This becomes especially important if the government uses key personnel as an important evaluation factor in the source selection process.

### **Problem: The DoD Lacks the Adequate Tools and Information to Collect, Analyze, and Report Past Performance Information Consistently Across Contracts**

A high-quality data repository greatly strengthens the government's ability to evaluate past performance as part of the source selection process. Well-documented information, easily accessible in such repositories, enables the government to defend its position during a contract protest. Thus, a data-driven process to collect, analyze, and report past performance information is critical in allowing the government to incorporate past performance in a source selection decision.

As noted in the Introduction, two important past performance tools used today are CPARS and PPIRS. CPARS is a suite of web-enabled applications that document contractors' past performance in accordance with the FAR. It uses an electronic workflow to automate contracting officers' evaluations of contractor performance. It also allows contractors to submit comments electronically in response to a government assessment and either concur or non-concur. The DoD-developed PPIRS is a web-enabled government enterprise application supporting source selections. Since the FAR requires all federal agencies to post contractor performance evaluations in PPIRS, it now acts as the government-wide warehouse for information on contractor past performance (PPIRS, n.d.).<sup>2</sup> As a warehouse, it allows query-based, read-only retrieval and review of contractor data by qualified government acquisition personnel. Contractors can view their own data by using a central contractor registration to gain access.

Although the FAR requires the government to evaluate past performance, the collection and reporting of past performance data has been inconsistent and often untimely. The lack of consistent, available, and reliable data hinders the DoD's ability to make past performance an effective part of the proposal evaluation process. The government has recently made improvements to many of the past performance tools, including CPARS and PPIRS, to provide commonality of data entry format and increase the availability of data for retrieval. Despite these improvements, current data repositories still perform their functions inadequately, or are used inaccurately across the DoD. The problems with the government's current data repositories have plagued the DoD for years. Poor data quality, incompatible data formats, inconsistent reporting timeliness, lack of data entry, diffused accountability, and subjective evaluations are among the issues associated with the way the DoD has collected, analyzed, and reported past performance information.

---

<sup>2</sup> However, it should be noted that while all federal acquisitions are required to use the PPIRS, not all government organizations have complied.



## ***Proposed Solutions***

### ***Implement and Enforce DoD Policies for Past Performance***

The OFPP and the Defense Procurement and Acquisition Policy (DPAP) Directorate in the Office of the Under Secretary of Defense for Acquisition, Technology, and Logistics (OUSD[AT&L]) have recently issued guidance and policy that emphasize the importance of information on past performance. Current policies, however, lack appropriate enforcement mechanisms to make this policy effective and actionable. The OUSD[AT&L]/DPAP should, therefore, issue a DoD-wide mandate to populate past performance databases in a timely and consistent manner. Per FAR (2010) Part 42.15, the responsibility for reporting past performance resides with the contracting officer, but it is important to make this a shared responsibility between the PMO and the contracting office. The program team (e.g., program manager, contracting officer's technical representative [COTR]) should evaluate how well the contractor is performing against the SOW requirements. The contracting office should collect this information from the PMO and also provide input on the contractor's performance against the contract requirements (e.g., reporting requirements, terms and conditions). The contracting office should have ultimate responsibility for collecting this information and populating the past performance database in a timely and consistent manner.

The DoD should increase enforcement of this policy through a variety of mechanisms. Agencies should be required to report metrics on how well they are complying with this mandate. The OUSD[AT&L]/DPAP should collect these metrics on a monthly basis and publish the results on the DPAP's website. The head of each Combatant Command, Service, or Agency (C/S/A) should be held accountable for C/S/A-wide compliance with this policy.

Additionally, the DoD should require that past performance reviews become a mandatory part of Program Executive Office (PEO) acquisition program reviews. This will ensure that program offices are held accountable for meeting this policy requirement. As a further incentive, the DoD should prohibit programs from exercising option awards, award terms, or award fee payouts until they have populated past performance into a database.

Lastly, the DoD should include an evaluation of compliance with this process as part of each contracting officer's annual pay and performance review. Metrics that report compliance with this mandate at the individual contracting officer level will further enhance the enforcement of this policy.

### ***Identify Quantifiable Metrics for Agency-Wide Reporting***

Past performance evaluations today are based entirely on subjective judgments by the evaluator. This makes it difficult to compare performance across programs and contractors. Additionally, observations show that program managers and contracting officers are often reluctant to report negatively on past performance because this can reflect poorly on their own ability to manage the program or contract. Furthermore, to avoid conflict with the contractor, the government may refrain from documenting performance deficiencies in official databases. As a result, the past performance write-up does not always reflect a contractor's performance accurately.

The DoD should agree on a set of quantifiable metrics to capture in data fields within databases of past performance. The use of such quantifiable and simple yes/no metrics can provide a consistent and reliable way to compare contractor performance across contracts. For example, earned value management (EVM) data can be used to report cost and schedule performance on complex acquisitions. Award fee determinations can also provide a metric, since this is a bilateral agreement and contractors often use this metric to measure





their own performance. Simple yes/no metrics can be used for non-EVM contracts. Such questions could include the following: Did the contractor perform within proposed cost? Did the contractor deliver on time? Did the program encounter a Nunn-McCurdy breach? Each of the metrics and questions can be followed by a data field that allows the government to explain the evaluations provided.


### ***Include Validated and Approved Contract Deliverables Into Past Performance Databases***

The DoD can increase the quantity and quality of the data in past performance databases by incorporating information on validated and approved contract deliverables. For example, summary narratives on award fees provide a wealth of information on how the contractor performed during the award fee period. As noted above, award fees reflect consensus between the government and contractor on the factors that contributed to the final fee. This type of information can be very useful during evaluations of past performance, since it gives the DoD a more complete picture of how well the contractor performed over the life of a contract.

Lastly, past performance databases should include a mechanism for uploading documents directly into CPARS to share with other government counterparts. This would greatly enrich the quality and quantity of past performance data.

### **Conclusion and Recommendations**

The lack of adequate past performance data, tools, and processes hinders the government from effectively evaluating the qualifications of companies and key personnel. The DoD tends to deemphasize past performance evaluations during the competitive source selection process, largely because data that would allow it to discriminate among proposals is unavailable. Current government tools have proven inadequate to collect, analyze, and report information on past performance. The absence of timely, reliable, documented data impedes the entire cycle of collecting, reporting, and evaluating past performance during source selection (see Figure 1). The inability to use past performance as a predictor of future contract success places the DoD at risk of repeating program mistakes.



**Figure 1. Past Performance Cycle**

Evaluating a company's performance record allows the government to assess the effectiveness of a contractor's management processes, tools, and resources. Because effective performance depends on qualified and experienced personnel who know how to replicate success, the ability to evaluate proposed key personnel also becomes an important aspect of estimating a company's ability to meet the contract requirements. Yet the DoD

also lacks the necessary processes to assess the capabilities of the key personnel proposed on a contract.

The DoD currently lacks a comprehensive approach to tackle the issues identified in this paper. Since the problems are interdependent, they require a holistic approach that addresses the tools, processes, and policies surrounding the past performance cycle pictured in Figure 1. The processes will not improve without adequate tools to provide the data. They will not be effective without the proper policies in place to enforce them, and they cannot be implemented without the proper processes and tools to support them.

The recommendations summarized in the following list have been brought forward throughout this paper as important steps toward improving the DoD's probability of achieving successful future program outcomes:

1. Use alpha contracting negotiations with pre-qualified vendor candidates. Amend FAR Part 15 to allow for a QBS-like approach across a broader range of acquisitions.
2. Use product demonstrations as part of source selection to increase accuracy in evaluations of the contractor's performance record.
3. Include oral presentations in the evaluation process; improve the consistency and depth of personnel evaluations by using the Q&A process to verify the qualifications and experience cited in proposed key personnel resumes.
4. Issue a policy-wide mandate that enforces past performance data-entry standards. Use an online tool to track and report compliance to this policy requirement.
5. Agree on a set of quantifiable metrics to capture in data fields within databases of past performance.
6. Increase the quantity and quality of data in past performance databases by incorporating information on validated and approved contract deliverables.

## References

- DoD. (2003, May). *A guide to collection and use of past performance information*. Washington, DC: Author.
- Federal Acquisition Regulation (FAR), 48 C.F.R. ch. 1 (2010).
- GAO. (2009, April). *Better performance information needed to support agency contract award decisions* (GAO-09-374). Washington, DC: Author.
- Gordon, D. I. (2011, January 21). *Improving contractor past performance assessments: Summary of the Office of Federal Procurement policy's review, and strategies for improvement*.
- Hansen, K. (n.d.). Behavioral job interviewing strategies for job-seekers. Retrieved from <http://www.Quintcareers.com>
- Inspector General. (2008, February 29). *Contractor past performance information* (D-2008-057). Washington, DC: Author.
- Jones, A. (n.d.). PM-TMAS's M830A1 alpha contracting process. Retrieved from <http://procnet.pica.army.mil/Reference/articles/Archives/120mm.htm>
- Office of Federal Procurement Policy [OFPP]. (1997, December). *Past performance* (White paper). Washington, DC: Author.
- Office of Federal Procurement Policy [OFPP], Office of Management and Budget [OMB], Executive Office of the President. (2000, May). *Best practices for collecting and using current and past performance information*. Washington, DC: Author.



Past Performance Information Retrieval System. (n.d.). Retrieved from <http://www.ppirs.gov>

Sade, M. (n.d.). Seven steps to performance-based acquisition. Retrieved from <http://www.acquisition.gov>

### **Acknowledgements**

Sponsor: Department of Defense, AT&L

Dept. No.: E522

Project No.: 0712ECSE-PB





ACQUISITION RESEARCH PROGRAM  
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY  
NAVAL POSTGRADUATE SCHOOL  
555 DYER ROAD, INGERSOLL HALL  
MONTEREY, CA 93943

[www.acquisitionresearch.net](http://www.acquisitionresearch.net)

# Past Performance as an Indicator of Future Performance

NPS Acquisition Research Symposium  
Panel Discussion

17 May 2012

James Bradshaw  
jbradshaw@mitre.org



# Moving the past into the future

Selecting an industry partner to maximize the probability of future program success

# BLUF

*Selecting the right contractor is perhaps the most important contributor to program success.*

- **The Past Performance as an Indicator of Future Performance initiative is a MITRE Project to improve the probability of a successful program outcome.**
  - Emphasize evaluating the contractor's record of performance vs. evaluating the contractor's proposed solution.
  - Initiate consistent and thorough processes to effectively evaluate proposed key contractor personnel.
  - Improve the accuracy and availability of government of past performance data repositories.
- **The recommendations can benefit the PMO by providing repeatable data driven processes using historically disparate best practices that can be effectively applied to past performance.**

The government must strive to enter into business relationships that provide high confidence of success.

# Past Performance Project Objectives

*Provide approaches to improve the probability of selecting an industry partner to maximize the probability of program success.*

- **Appraise the contractor's record of performance.**
  - Increase Alpha contracting negotiations with pre-qualified candidates.
  - Consider product demonstrations that exhibit performance standards early in the source selection process.
- **Evaluate proposed key contractor personnel.**
  - Require oral presentations using an extensive question and answer process to verify “actual” qualifications and experience.
  - Implement behavioral interviewing techniques to identify the desired attributes of key personnel's past performance.
- **Improve timeliness and quality of past performance data repositories.**
  - Enforce past performance data entry standards.
  - Improve data repository tools to include automated quantifiable metrics.

Evaluating contractor past performance is an important step to creating a genuine business partnership between the government and a contractor.



# Background

- **Federal Acquisition Streamlining Act of 1994.**
  - Congress acknowledged that it is appropriate and relevant for the government to consider a contractor's past performance in evaluating whether that contractor should receive future work.
- **The Office of Federal Procurement Policy (OFPP), May 2010.**
  - Directed government agencies to integrate past performance data systems, Contractor Performance Assessment Reporting System (CPARS) and the Past Performance Information Retrieval System (PPIRS).
- **Administrator for Federal Procurement Policy Memorandum, Daniel I. Gordon, January 21, 2011.**
  - "...ensuring that Contracting Officers have access to meaningful past performance assessments is so important to improving source selection decisions that we want to do everything we can to improve both the quantity and quality of past performance assessments in PPIRS."

The policies and mandates lack enforcement mechanisms to incentivize better behavior and improve past performance practices.


# Process Overview

## Past Performance Cycle



# Contractor's Record of Performance

## Past Performance Cycle



# Contractor's Record of Performance

(Weakness)

*The DoD currently lacks both adequate data and effective processes to evaluate a company's past performance qualifications.*

- **Government Accountability Office Study, April 2009.**
  - Analyzed 62 procurements across 5 agencies (DoD, DOE, GSA, DHS, and NASA).
  - 82% of past performance evaluations did not contain narratives sufficiently detailed to establish credible or justifiable ratings.
  - 60% of the Contracting Officers stated that past performance is rarely or never the deciding factor in selecting a contractor.
- **However, the study concluded...**
  - Contracting officials agreed that for past performance to be meaningful in contract award decisions it must be documented, relevant, and reliable.
  - Acquisitions that placed emphasis on past performance noted that this encouraged companies to perform better.
  - Without accurate past performance information the government must rely heavily on technical and cost factors that describe a hypothetical situation.

Raise the value of “past performance” in the source selection process

# Contractor's Record of Performance

(Solution)

- **Alpha contracting negotiations with pre-qualified vendors.**
  - Utilizing the best from the Qualifications Based Selection (QBS) (FAR Part 36) to improve innovation, quality, and creativity:
    1. The government determines the desired qualifications, experience and demonstrated competence of interested vendors.
    2. Then creates a short list, ranking the bidders by their qualifications.
    3. The government conducts interviews with the firms on the short list and then re-ranks the firms.
    4. Finally, the government negotiates a statement of work (SOW) and fair price with the most qualified vendor based on a Government Independent Cost Estimate.
  - Much of QBS can be applied to the advisory multi-step process (FAR Part 15.202) based entirely on past performance criteria to narrow down the pool.
  - Use a Q&A session as part of an oral presentation strategy.
  - Performance improvements include enhancing communication, refining and clarifying requirements, and bounding the technical solution by the capabilities of the contractor.

Amend FAR Part 15 to allow DoD to directly benefit from the QBS process

# Contractor's Record of Performance

(Solution)


## ■ Pre-qualification product demonstrations.

- Supplements limited availability of past performance information and verifies the relevance of previous experience.
- Demonstrations can include any material representation of similar conceptual past experience, such as prototypes or software demonstrations.
- This source selection strategy assists with initial narrowing the pool of qualified vendors.
- Establishes recent and relevant experience.

Demonstrations become tangible evidence of past performance.

# Key Contractor Personnel

## Past Performance Cycle



# Key Contractor Personnel

(Weakness)

*DoD lacks consistent and thorough processes to evaluate key contractor personnel.*

- **Limited evaluation of proposed key contractor personnel.**
  - DoD processes should aspire not only to select the strongest contractor, but also to ensure that the contractor assigns the “A Team” to the program.
  - Most source selection teams limit evaluation of key personnel to a simple checklist to whether they meet minimum experience criteria.
  - Current minimal use of oral presentations limit face-to-face access to key personnel and an opportunity to assess group dynamics.

When companies know their key personnel will be evaluated, they have an incentive to offer their best performers.



# Key Contractor Personnel

(Solution)

*Qualifications of the personnel proposed for key roles on the contract are paramount to the future success of the program.*


## ■ Evaluate proposed key contractor personnel.

- Require oral presentations using an extensive question and answer (Q&A) process to verify “actual” qualifications and experience.
- Implement behavioral interviewing techniques to identify the desired outcomes of key personnel’s through actual past performance.
- 70% of Fortune 500 companies credit behavioral interviewing with being 55% predictive of future on-the-job behavior.

Behavioral interviewing techniques illuminate the actual past performance accomplishments of key personnel.

# Data Repositories

## Past Performance Cycle



# Data Repositories

(Weakness)


*DoD Lacks the adequate tools and information to collect, analyze, and report past performance information consistently across contracts.*

- **Despite recent improvements to systems and policies current data repositories continue to perform their functions inadequately.**
  - Lack of enforcement of past performance policies.
  - Limited quantifiable metrics for agency-wide reporting.
  - Lack of validated and approved contract deliverables in the past performance databases.


A high-quality data repository greatly strengthens the government's ability to evaluate past performance as part of the source selection process.

# Summary of Agencies' Past Performance Assessment Review


## Schedule Control




## Quality of Product/Service



## Cost Control



## Business Relations



Source: Gordon, Daniel, Improving Contractor Past Performance Assessments Memo , OFPP, January 21, 2011

Average High 59% and Low 13%

# DoD Reporting Compliance Metrics 2Q FY2012

AGENCY NAME	PERCENTAGE CONTRACTS COMPLETED 3 JAN 2012	PERCENTAGE CONTRACTS COMPLETED 6 APR 2012	QTR TO QTR DELTA
DEPT OF THE NAVY	68.8	46.8	22-
DEPT OF THE ARMY	53.7	48.3	5.4-
DEPT OF THE AIR FORCE	84.6	57.3	27.3-
DEFENSE HUMAN RESOURCES ACTIVITY	87.5	83.3	4.2-
TRICARE MANAGEMENT ACTIVITY (TMA)	72.7	29.2	43.5-
DEFENSE THREAT REDUCTION AGENCY (DTRA)	77.3	52.5	24.8-
DEFENSE CONTRACT MANAGEMENT AGENCY (DCMA)	69.1	22.4	46.7-
USTRANSCOM	83.9	11.7	72.2-
BUSINESS TRANSFORMATION AGENCY	31.5	4.5	27-
DEFENSE ADVANCED RESEARCH PROJECTS AGENCY (DARPA)	73.6	38.8	34.8-
DEFENSE INFORMATION SYSTEMS AGENCY (DISA)	70.5	31.6	38.9-
DEFENSE LOGISTICS AGENCY	29.6	24.6	5-
DEFENSE SECURITY COOPERATION AGENCY	7.2	4.4	2.8-
DEFENSE SECURITY SERVICE	42.8	6.4	36.4-
DEFENSE COMMISSARY AGENCY (DECA)	5.6	5.1	.5-
DEFENSE FINANCE AND ACCOUNTING SERVICES (DFAS)	84.1	42.3	41.8-
DEFENSE MEDIA ACTIVITY (DMA)	13.1	2.7	10.4-
DEPT OF DEFENSE EDUCATION ACTIVITY (DODEA)	4.1	0	4.1-
WASHINGTON HEADQUARTERS SERVICES (WHS)	21.4	5.1	16.3-
UNIFORMED SERVICES UNIVERSITY OF THE HEALTH SCIENCES (USUHA)	9.1	0	9.1-
MISSILE DEFENSE AGENCY (MDA)	33.3	13.7	19.6-
U.S. SPECIAL OPERATIONS COMMAND (USSOCOM)	59.9	16.5	43.4-
<b>TOTAL AVERAGES</b>	<b>59%</b>	<b>47%</b>	<b>12%-</b>

Source: Ginman, Richard, Contractor Past Performance Assessment Reporting-2<sup>nd</sup> Quarter 2012 Memo, April 26, 2012

# Data Repositories

(Solution)

*Implement and enforce DoD policies for past performance.*

- Make the responsibility for reporting past performance a shared responsibility between the contracting office and the program management office.
- The contracting office should have ultimate responsibility for collecting and populating the past performance database in a timely and consistent manner.
- Agencies should be required to report compliance metrics against this mandate.
- DoD should further require that past performance reviews become a mandatory part of Program Executive Office (PEO) acquisition program reviews.
- DoD should prohibit programs from exercising option awards, award terms, or award fee payments until they have populated past performance data into the database.
- Lastly, DoD should include an evaluation of compliance with this process as part of each contracting officer's annual pay and performance review.

Follow-up, measure, and enforce timely and accurate past performance data management.



# Data Repositories

(Solution)

***Identify quantifiable metrics for agency-wide reporting.***

- **Increase the accuracy of past performance evaluations.**
  - Develop objective measures that can be fairly applied to all contractors allowing consistent performance comparisons across programs and contractors.
  - Provide safeguards for program managers and contracting officers from contractor retaliation through multiple source evaluation data gathering that encourages honest and accurate past performance evaluation reporting.
- **DoD would benefit from the use of quantifiable, and simple yes/no metrics to avoid subjective judgments, and introduce consistency across agencies.**

Easy data entry, and consistent data interpretation across agencies will add value to past performance metrics.



# Data Repositories

(Solution)

***Provide access to validated and approved contract deliverables in the past performance database.***

- The DoD can increase the quantity and quality of the data in past performance databases by incorporating information on validated and approved contract deliverables.
  - Provides a more complete picture of how well the contractor performed over the life of a contract.
- Past performance databases should include a mechanism for uploading documents directly into CPARS to share with other government agencies.
  - This would greatly enrich the quality and quantity of past performance data.


**Raise the value of “past performance” in the source selection process**



# Summary

*The lack of adequate past performance data, tools, processes, and policy enforcement hinders the government from effectively evaluating the qualifications of companies and key personnel.*

## Past Performance Cycle



The inability to use past performance as a predictor of future contract success places the DoD at risk of repeating program mistakes.

# Recommendations

***Implementation of the following recommendations could have a significant, positive impact on future program success.***

- Use alpha contracting negotiations with pre-qualified vendor candidates. Amend FAR Part 15 to allow for a QBS-like approach across a broader range of acquisitions.
- Use product demonstrations as part of source selection to increase accuracy in evaluations of the contractor's performance record.
- Include oral presentations in the evaluation process; improve the consistency and depth of personnel evaluations by using the Q&A process to verify the qualifications and experience cited in proposed key personnel resumes.
- Issue a policy-wide mandate that enforces past performance data entry standards. Use an online tool to track and report compliance to this policy requirement.
- Agree on a set of quantifiable metrics to capture in data fields within databases of past performance.
- Increase the quantity and quality of data in past performance databases by incorporating information on validated and approved contract deliverables.

Past performance's value will increase with efficient tools to provide the data, effective enforcement of policies, and supporting processes.

# Past performance is an indicator of future performance

*Provides approaches to improve the probability of selecting an industry partner to maximize the probability of program success*